
MEETING SCHEDULE
5-Sep-05

Phase --> FRAME-WORKS

MEETING Aug 05 Sept 05 Oct 05 Nov 05 Dec 05 Jan 06 Feb 06 Mar 06
City Task Force Mon Aug 10 Report Mon Oct 24 Report Mon Nov 28 No Meeting Report Mon Jan 23 Report Mon Feb 27 Report Mon Mar 27

Community Meetings Mtg 1 & 2: Kickoff -  Sat 
Oct 15 & 22 

No Meeting No Meeting Mtg 3 & 4: Frameworks No Meeting Mtg 5, 6, & 7: Community 
Options and Nodes 

Community Meeting agenda Initiate project, outline 
process and schedule 

Existing Conditions 
Discussion

Frameworks, Constraints 
and  Opportunities

River & Community 
Options, Select Nodes

Ad Hoc Committee Thurs August 11 Report Wed Sep 28 Report Wed Oct 26 Report Wed Nov 30 No Meeting Report Wed Jan 25 Report Wed Feb 22 Report Tu Mar 22

EIR/EIS Meetings Mtg  1: Scoping  
(tentative)

MEETING Apr 06 May 06 Jun 06 Jul 06 Aug 06 Sep 06 Oct 06 Nov 06 Dec 06 Jan 07
City Task Force Report Mon Apr 24 Report Mon May 22 Report Mon Jun 26 Report Mon Jul 24 Report Mon Aug 28 Report Mon Sep 25 Report Mon Oct 23 Report Mon 27 No mtg. Final Meeting Mon Jan 

22

Community Meetings No Meeting No Meeting Mtg 8: Valley           
Mtg 9: Narrows         

Mtg 10: Downtown 

No Meeting No Meeting Mtg 11: Valley          
Mtg 12: Narrows        

Mtg 13: Downtown 

No Meeting Mtg 14: Valley          
Mtg 15: Narrows        

Mtg 16: Downtown 

No mtg. Mtg 17 & 18: Final Public 
Meetings

Community Meeting agenda Review Draft Alternative 
Concepts and Present 

Node Concepts

Present Draft Plan and 
Refined Nodes

Present Plan and Nodes 
by Geographic Area

Ad Hoc Committee Report Wed Apr 26 Report Wed May 24 Report Wed Jun 28 Report Wed Jul 26 Report Wed Aug 23 Report Wed Sep 27 Report Wed Oct 25 Report Wed Nov 22 No mtg. Final Meeting Wed Jan 
24

EIR/EIS Meetings Mtg 2: Alternatives 
Evaluation

Mtg 3: Final EIR/EIS 
Meeting

ALTERNATIVES DRAFT PLAN FINAL PLAN

EIR/EIS

EIR/EIS

DISCOVERY ANALYSIS OPTIONS


